SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:48PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : . 08-Jun- 04-0120F4
Diary #: 279 Const Calendar Day: 369 D.ate. 08-Jun 2013 Satu'rday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  12:00 pm  04:00 pm Break: Over Time:  4:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, hot; very windy PM
Working Day If no, explain:
Diary: Dispute
General Comments —~
Track progress of the installation of the sole plates and clips for the piping expansion loops at cross beam
CBO019. Process response to submittal 1878R10. Misc MEP paperwork and write diaries.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM RICHARD GARCIA 0.00 7.00 0.00 7.00 D
Ironworker JNM EARL CLAYBORN 0.00 7.00 0.00 7.00 D
Ironworker FOR EARL CLAYBORN 0.00 5.00 0.00 5.00 D
Ironworker JNM WAIKIT LAI 0.00 10.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 0.00 10.00 0.00 10.00 D

Di ary: Dispute

Mechanical Piping 001 0-MSI-EFA.187 —~

Wai Kit Lai and Guowu Chen spent the shift welding the sole plates and clip for the pipe supports of the

expansion loop at cross beam CB 19. Earl Clayborn and Rick Garcia began working on this operation at

1000 and worked until end of shift. Rick Clarborn is the foreman directing the work for about half of his

shift.

The material for the sole plate and clips was inspected and released at the ZPMC shop in China and was

shipped to Pier 7 with the final shipment.

This work may fall under Extra Work at Force Account because this work was intended to be done in the

fabrication shop in China, but was not completed when the acceleration schedule directed the early

shipment of cross beam CB 19. The force account may be the difference in the difference in costs

between the shop welders and the welders in the field.
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